
215 UNION BOULEVARD SUITE 550 
LAKEWOOD CO 80228-1 842 
303 900-6800 FAX 303 980 1622 

15 June 1993 

Ms Cindy Gee 
EG&G Rocky Flats Inc 
P O  Box464 
Golden Colorado 80402 0464 

Subject Revisions to the Draft Phase I11 RFI/RI Report 
EG&G 881 Hillside Area (Operable Unit Number 1) 
Contractor Meeting Minutes 11 June 1993 
Roy F Weston Inc (WESTON) Work Order No 2029 074 001 0020 

Dear Ms Gee 

Attached are the minutes of the contractor meeting held Friday 11 June 1993 to discuss the 
revised schedule and data status Please do not hesitate to call if you have any questions 
or comments 

Sincerely 

ROY F WESTON INC 

VJanell B Bergman P G  CPG 
Project Manager 

Michael A. Anderson Ph D P E 
Project Director 

cc M D Gibson (EG&G) 
Project File (2029 74 01) 



CONTRACTOR MEETING MINUTES 
REVISION OF THE PHASE 111 DRAFT RFI/RI REPORT 

EG&G OPERABLE UNIT NUMBER 1, ROCKY FLATS PLANT 
HELD 11 JUNE 1993 

Meeting Attendees 

Cindy Gee Dennis Smith and Fred Harrington (EG&G) 
Michael A Anderson Ph D P E and Jane11 B Bergman, P G CPG (WESTON) 
Joe Gordon (Dames and Moore) and Mark Lewis (Stoller) 

Items Discussed 

Format J Bergman distributed package illustrating format for text rewsions to 
EG&G Dames and Moore and Stoller 

Comment Responses M Lews and J Gordon submitted copies of complete 
comment responses to Cindy Gee for review and comment Cindy then established 
an EG&G internal review schedule WESTON will receive revlsed comment 
responses at a later date 

Comparison to Background M Anderson gave a status update on the contaminant 
iist M Anderson will have the contaminant list ready for Dames and Moore and 
Stoller on 24 June 1993 barnng any problems encountered dunng the EPA/CDH 
briefing scheduled for 23 June 1993 

Schedule The followng meeting times were established 
e Tuesday 22 June 1993 between WESTON EPA, CDH DOE and EG&G at 

100 to discuss site conceptual model fate and transport and database 
cleanup 

e Wednesday 23 June 1993 between WESTON EPA, CDH DOE and EG&G 
at 1 00 to discuss selection of contaminants 

e Thursday 24 June 1993 between WESTON EG&G Dames and Moore and 
Stoller to discuss contamnant selection 

A revlsed schedule is attached to reflect the meetings and update schedule for 
deliverables 

C Gee and D Smith requested that the contractors design a detailed cntical path 
schedule/milestone chart The schedule is to reflect interdependenaes and specific 
responsbilities/goals All contractors agreed to assume that no significant obstacles 
will be encountered during the scheduled EPA/CDH meetings 

Data C Gee requested that J Bergman prowde copies of the data to EPA and 
CDH in electronic (ASCII file) format The data wll be sent to EPA (Gary 
Kleeman) requests ASCII format and CDH (Joe Scheiffelen) A copy of the 
transmittal letters will be forwarded to C Gee The data will be transmitted after 
the duplicate averaging as requested by D Smith is complete 



6 Deliverable C Gee requested that WESTON submit Section 3 to her for revlew 
The text will be faxed to C Gee in Val1 on Monday D Smth also requests a copy 
be faxed to him C Gee and D Smith will provide comments on Tuesday 
WESTON will submt presentation matenals Section 3 text figures meeting agenda, 
and fate and transport maps to EPA and CDH on Wednesday upon authorization 
from EG&G 



REVISED SCHEDULE 
FINAL RFI/RI REPORT 

881 HILLSIDE AREA, OPERABLE UNIT NUMBER 1 

DELIVERABLE QMulsa 
M Anderson to complete ANOVA and comparison to background 
upper tolerance intervals 

WESTON to submit comment response for Sections 1 2 and 3 
(including figures) and appendices to EG&G In addition, 
submt text rewsions for Sections 1 and 2 

Meeting with CDH/EPA/EG&G to discuss geology/hydrogeology 
fate and transport, and data set 

Meeting wth CDH/EPA/EG&G to discuss contaminant selection 

Meeting wth Dames and Moore EG&G and WESTON to distnbute 
contaminant list (dependent on EPA/CDH presentation results) 

WESTON must receive hot spot sample analytical results in 
electrotllc format 

WESTON to subrmt all rernaimng comment responses for Sections 
4 5 6 (with input from Dames and Moore) and 7 and Executive 
Summary to EG&G 

SC and DM submt diskette version of Appendu 
E and F (excluding mtroduction) and comment responses 
to WESTON Subrmttal includes reproducible figure originals 
WESTON to subrmt text rewsions for Sections 4 and 5 to EG&G 
Dames & Moore and Stoller 

17 June 

21 June 

22 June 

23 June 

24 June 

2 July 

23 July 

16 August 

WESIY)N revlses Sectlon 6 based on information prowded by Dames & 
M o m  and Stoller Section 7 and the Executive Summary 
wilt be revlsed at t b  time In addition Dames & Moore and Stoller 
w~ll prepare introduction sections for Appenduc E and F De- 
& M0we &in$ &elk *mtrortU- to WESTON. 20 August 

WESTON forrnat/QA/reproduction period 20 August to 6 Sept 

WESTON submittal to EGBG for review This wll be the first 
submttal of the Executive Summary Sections 6 and 7 and the 
appendices to EG&G 6 Sept 



EG&G review period (2 weeks) 6 to 20 Sept 

Receive EG&G comments (distribute to Dames & Moore and Stoller) 20 Sept 

Receive rewsed sections from Dames & Moore and Stoller 22 Sept 

WESTON revision/QA/repro period 22 to 27 Sept 

WESTON submittal to DOE for rewew 27 Sept 

DOE renew period (3 weeks) 27 Sept to 18 Oct 

Receive DOE comments 18 Oct 

WESTON/Dames & Moore/ Stoller revision/QA 
(2 weeks) WESTON must receive revlsions from Dames 
& Moore and Stoller by 22 Oct 

Reproduction period (2 weeks) 

18 Oct to 1 Nov 

1 Nov to 15 Nov 

SUBMITTAL TO EPA AND CDH 15 NOVEMBER 1993 - 

Note All contractors will assume that responses are appmpnate Contractors will not wait 
for input fiom EPA and CDH pnor to proceeding with text revuions 

* Cntical path eleinenr 


